Weber Projects, LLC

03/22/22

Ms. Lee,

Weber Projects, is respectfully requesting an extension of the 23 Creek Drive IDA
to allow for the delayed construction timeline. This extension is requested
because both the Covid pandemic and significant supply chain issues have slowed
our ability to complete the project as anticipated. We are respectfully asking for
an extension of the program duration through July 31%, 2022.

Weber Projects is also asking the IDA Committee to consider an increase in the
Sales Tax exemption Benefit an additional $95,000.00 to facilitate the completion
of the project and the interior fit out of the leased space which has just
commenced. The material cost of goods has increased significantly over the
course of construction and this additional relief would greatly benefit the project
as we work to complete the build and lease up the commercial and residential
portions. We believe that the completion of this project will not be feasible
without the additional IDA Assistance.

Please let me know if you would like to speak further on this request or require
additional information.

We look forward to hearing from you.

Rodney Weber
Owner
23-28 Creek Drive LLC



